



Date

Customer  
Solar Developer

Re: Timelines for Secondary Service Solar Projects within BGE Territory

**Developer Solar Project Application Phase**

***Approximate In-Service Date 12+ Months Out***

1. Developer submits Interconnection Application
2. BGE performs Interconnection Study
3. BGE issues Conditional Approval which notifies Developer of project specific conditions to be met before BGE provides project final approval
4. Developer applies for Service Extension

**Developer Requirements prior to start of BGE Job Site Engineering Phase**

***Approximate In-Service Date 9-11 Months Out***

5. BGE Engineer conducts site visit with Developer
6. Developer provides updated site plans and one-line diagram after site visit with BGE Engineer
7. Developer provides Property Owner Approval and County Permits
8. Developer provides Low-Voltage Switchgear/Switchboard specification for BGE review and approval
9. Developer provides High-Level construction schedule

**BGE Next Steps for Solar Project**

***Approximate In-Service Date 6-8 Months Out***

10. BGE Team completes Design process & QA
11. BGE issues Interconnection Agreement and signed by both parties

**Developer Requirements prior to start of Solar Project Interconnection Construction**

***Approximate In-Service Date 3-5 Months Out***

12. Developer pays 50% of project prior to start of construction
13. Developer informs BGE that job site is ready for Interconnection per approved design print
14. Review construction requirements See *Additional Information* at <https://www.bge.com/SmartEnergy/MyGreenPowerConnection/Pages/DevelopersContractors.aspx>
15. Review PTO requirements. See *Additional Information* at <https://www.bge.com/SmartEnergy/MyGreenPowerConnection/Pages/DevelopersContractors.aspx>

We thank you for the opportunity to work with your team and to bring your renewable project online. Please call me at (410) 470-2815 if you have any questions.

Sincerely,

**Diane Fratus**  
Manager, BGE New Business